
 
 Engineering Services 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 

Jason Brodigan, P.E., Senior Civil Engineer   
 
From:  Toyin Fawehinmi, Civil Engineer, P.E. 
 
Date:  September 15, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number Two to the Standard Form 
Agreement for Construction Services by and between the City of 
Frisco and JRJ Paving, LP, for the construction of Intersection 
Improvements - Main & Teel, Gaylord & Mall Road F, and 
Parkwood & John Q. Hammons  (Engineering/TF). 

 

 
Action Requested:       City Council consideration and approval of authorization for 
the City Manager to execute Change Order Number Two to the Standard Form 
Agreement for the Construction Services by and between the City of Frisco and JRJ 
Paving, LP of Dallas, Texas, resulting in a net increase of $8,998.46, for Intersection 
Improvements – Main & Teel, Gaylord & Mall Road F, and Parkwood & John Q. 
Hammons. 
 
Background Information:  City Council awarded the bid for construction of 
Intersection Improvements – Main & Teel, Gaylord & Mall Road F, and Parkwood & 
John Q Hammons to JRJ Paving, LP. at the April 1, 2008 Council meeting. The 
project included the construction of five turn lanes in critical areas of Frisco to add 
intersection capacity and help relieve congestion. 
 
Change Order Number One was approved by City Council on November 4, 2008.  
The cost associated with Change Order Number One was a net decrease of 
$62,303.37, decreasing the total contract amount to $506,271.03.  This change 
included additional work to the Stonebriar Mall sign, removal of 6 trees in the median 
at Parkwood for the proposed turn lane, additional traffic control work and removing 
Bid Alternate No 2 from the contract.  
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Change Order Number Two  will allow an additional payment to the contractor for 
adjusting the median nose on the east side of Teel Parkway at Main Street to 
accommodate a better aligned crosswalk for the pedestrians and adjusting sidewalk 
grades to meet ADA requirements on the south east corner of Teel Parkway and 
Main Street. The change in the contract amount for Change Order Number Two is 
$8,998.46.  

 
Alternatives:  The City Council could consider the following alternatives: 
 

• City Council approval to authorize the City Manager to execute Change Order 
Number Two to the Standard Form Agreement for Construction Services by 
and between the City of Frisco and JRJ Paving, LP. ; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations:  The funding for the construction of these intersection 
improvements will come from 2005 and 2006 General Obligation Bonds. 
 
Legal Review:  Not Applicable  

 
Supporting Documents:  Supporting documents include the following items: 
 

• Location Map 
• Copy of Change Order Number Two. 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number Two to the Standard Form of Agreement for 
Construction Services by and between the City of Frisco and JRJ Paving, LP of 
Dallas, Texas, resulting in a net increase to the contract amount by $8,998.46. Staff 
will be available during the meeting to address the City Council’s questions relating to 
this agenda item. 


